Washington Stata
Department of Transportation

SR 161/SR 7 to N of Trek Drive E - Chip Seal

Project Information Project Milestones

PIN: 316102C As of Date: June 2021 Milestone Original Date Current Date Status
Region: Olympic Regional Admin: J. Wynands - T
Project Definition Complete Q12018 Q12018 On Schedule
State Route: SR 161
Current Status: Construction Legislative Districts: 02 Preliminary Engineering Start Q12019 Q12019 On Schedule
Project Description Environmental Complete Q4 2020 Q4 2020 On Schedule
Pavement condition rating is projected to drop below the adopted standard. By applying Right of Way Complete Q4 2020
Bituminous Surface Treatment, the existing pavement condition rating will be increased to be -
within adopted standards. Contract Advertisement Q12021 Q12021 On Schedule
Contractor: 009653 - DOOLITTLE CONSTRUCTION, LLC - $450,324.65 - 03/19/2021 Operationally Complete| Q32021 Q32021 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $192 $271
Right of Way $0 $0 $0
Construction $0 $811 $581
Total $0 $1,003 $852
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $271 $0 $271
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $581 $0 $581
Total $0 $0 $852 $0 $852

Project Web Site: https://www.wsdot.wa.gov/projects/sr161/sr7/home
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